



Project Charter Statement

Project Name: Improve Process Water System Description:

Improve Water system in Cali Site for Home Care Category

Project Manager: Cesar Hurtado

Sponsor: Lina Suarez

Initial Budget, USD: \$4,000,000

StakeHolders

Name	Role
Lina Suarez	Sponsor
Cesar Hurtado	Manager
Maria Jimena Mejia	Functional Director

Business Cases:

Mejora Sistema de Agua Cali Site		
Scopes:		
Mejoras S	istema de agua Sistema central	\$905,800
1	Disminucion de adicion de quimicos sin Ozonizacion	\$325,960
2	Ozonizacion Tanque de 250 m3	\$490,520
3	Enfriamiento de Loop de Sistema Central	\$89,320
Mejora Sis	stema de Agua OC	\$432,100
1	Aumento Capacidad instantanea Loop de entrada	\$432,100
Mejora Sistema Agua Liquidos		\$1,042,520
1	Loop#6 para Making y WIPS	\$585,200
2	Loop#7 para CIP y estacion de Lavado	\$457,320
Sistema re	ecuperacion agua de PTAR a agua de proceso	\$319,000
1	Sistema Osmosis PTAR	\$319,000

Mejora Sistema agua UAP		
1	Tratamiento fisico Quimico UAP	\$317,260
2	Loop de distribucion agua fria UAP	\$213,440
3	Osmosis Inversa	\$620,440
4	Ozonizacion	\$495,320

General Constrainsts:

Requirements:

- Must follow CP Sanitary design guidelines
- Water Loop must guarantee the pressure required for gammaget and guarante velocity minimum of 1.5 m/s
- The material in contact con fluid must SS316L sanitary 3A
- All variable must be monitored by Wonderware historian

General Constrainsts:

Constrainst:

- There is no Sufficente area to install equipment

Approvals

Name	Role	Sign	Sign date
Lina Suarez	Director of Manufacture		
Cesar Hurtado	Engineering Manager		
Maria Jimena Mejia	Home Care Manager		